

## CPC08 Builder Registration and Qualifications Alignment Continuous Improvement Project Phases and Deliverables

Phase	Deliverables
<b>Phase I</b>	
Consultation with WA industry, RTO, STA and Builder's Registration Board stakeholders to determine the extent of the misalignment between the CPC08 qualifications and registration competency requirements	A discussion paper including suggested changes to the qualification packaging rules to meet registration concerns. After consideration and finalisation of the paper it would be adapted for information to regulators in other jurisdictions for consideration and response.
<b>Phase II</b>	
Consultation with regulators and industry representatives in all jurisdictions to gauge national support (or no objection) to proposed changes.	Analysis of industry and regulator positions supporting (or not supporting) a change to the Certificate IV and Diploma packaging.  Attendance and presentation at the national BLA meeting to be held in Darwin on the 15 and 16 May 2008 to canvass views.
<b>Final Phase</b>	
If changes are agreed, drafting of a submission under continuous improvement to make the changes which is then validated by industry and regulators to go to the NQC	Amended Training Package meeting builder registration/licensing requirements nationally.

1. Milestone /Activities	2. Action to be Taken/Deliverable to be provided	3. Performance Indicators (Quality and Quantity)
<b>Phase I</b>		
<b>Completion by 1 May 2008</b>	Consultation with WA industry, RTO, STA and Builder's Registration Board stakeholders to determine the extent of the misalignment between the	A discussion paper including suggested changes to the qualification packaging rules to

	CPC08 qualifications and registration competency requirements	meet registration concerns. After consideration and finalisation of the paper it would be adapted for information to regulators in other jurisdictions for consideration and response.
<b>Phase II</b>  <b>Completion by</b>  <b>30 June 2008</b>	Consultation with regulators and industry representatives in all jurisdictions to gauge national support (or no objection) to proposed changes.	Analysis of industry and regulator positions supporting (or not supporting) a change to the Certificate IV and Diploma packaging.  Attendance and presentation at the national BLA meeting to be held in Darwin on the 15 and 16 May 2008 to canvass views.
<b>Final Phase</b>  <b>Completion by</b>  <b>30 August 2008</b>	If changes are agreed, drafting of a submission under continuous improvement to make the changes which is then validated by industry and regulators to go to the NQC	Amended Training Package meeting builder registration/licensing requirements nationally.